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Presentation:   
Kyle Winslow, PB 
David Thompson, PB (formerly of CAL TRANS) 
Case Studies:  I-80/Saddle Brook, NJ and US 101/San Francisco, CA 
Toolbox Approach to Modeling 
 
Visit http://www.minitooth.com/wz/index.htm for full presentation.   
Thumbnail:  Case study in CA and NJ with Paramics; using operational models to 
measure corridor level impacts of congestion. 
 
Notes: 
 
Item:  Construction lane impacts were the issue on I-80/Saddle Brook Project.  
PB was asked by NJ DOT to evaluate the scenario in terms of traffic impact construction 
modeling proposed by the contractor that differed from PB recommendations (3 months 
vs. 6 months). 
 
Item:  Planning the 3.5 mile Pulaski Skyway rehabilitation under traffic impacts the 
region and ultimately 15-20 other construction projects.  Issues include ongoing 
emergency construction needs for functionality during project..  The project design 
includes center ramps (up and down) with 50-75’ acceleration/deceleration lanes and 11’ 
widths.   
 
Q:   Explain 3 month vs. 6 month timeframes in I-80 modeling. 
A:    PB not asked to address the situation in terms of duration. 
 
Q:  Elaborate on bottleneck analysis as a tool. 
A:  Analysis of one bottleneck shows Pulaski Highway is not the issue, for instance, but 
rather its connecting roadways. 
 


